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ESTIMATE RUN 09/21/2020

ESTIMATE SUMMARY 11:07:12

CONTID: C23138         ESTIMATE NO: 0004 FINL 2005

PCN: 23138-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 EXPRESS LANES SEGMENT 5 & PERCENT TIME:

PROJECT NO: 0253-277                      

I-25 EXPRESS LANES SEGMENT 5 &

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

RLW/SEMA , A Joint Venture PAY PERIOD ENDING

9351 Grant Street DATE LET

Suite 110 DATE AWARDED

 DATE CONTRACT EXECUTED

Thornton CO 80229     (801)617-1727 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,320,238.66 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,282,301.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 34,234.52

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.00

WORK DAYS

WORK DAYS

90.02%

231,578.10

0.00

0.00

34,234.52

$

$

$

$

0.00

2,088,660.56

2,088,660.56

0.00

2,088,660.56

0.00

0.00

2,088,660.56

0.00

AMOUNT DUE 2,088,660.56 34,234.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 34,234.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

92.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/08/2019

07/08/2019

06/26/2020

06/26/2020

09/21/2020

06/10/2019

06/10/2019

07/03/2019

07/08/2019



CONTID: C23138         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 23138-BID    ESTIMATE RUN 09/21/2020

PROJECT: 0253-277                      ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:07:12

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 42 Inch Ductile Iron Pipe (Restrained) (Furnish Only) 2,960.000

0.000

619-06440  
 

1,734,530.402,960.000

0.00

2,960.000

LF  

585.99000

0010 42 Inch Ductile Iron Pipe (Non Restrained) (Furnish 
Only) 

1,170.000

0.000

619-06450  
 

547,770.601,170.000

0.00

1,170.000

LF  

468.18000

0015 CMGC Overrun Pool -231,578.100

0.000

700-71000  
 

-231,578.10-231,578.100

0.00

0.000

F A 

1.00000

0020 Added Item (Lump Sum)/ Additional Required Materials 1.000

0.000

900-00014  
 

37,937.661.000

0.00

1.000

L S 

37,937.66000

CAT 2,088,660.560.002,320,238.66CURRENT AMT0200 $ $ $

$ 2,088,660.560.00$2,320,238.66$CURRENT AMTPROJECT TOTAL


